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Meeting minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Statused Schedule; Attachment # 3 - Agenda for the Meeting;
Attachment #4 - Attendance List; Attachment #5 - Operable Unit
Commitments/Agreements Status List; Attachment #6 - 300-FF-1 Work Progress;
Attachment #7 - Changes to the 300-FF-1 data quality strategy; Attachment
#8 - Tentative list of tasks to be deferred; and Attachment #9 - 300-FF-1 area
surveyed (surface radiation) as of 11/16/89.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

300-FF-1 Operable Unit Managers Meeting

450 Hills Street, Room 35

November 17, 1989

1. Status of action items from the previous UM meeting was discussed.
(See Attachment #5).

2. Data quality strategy - Since the last UM meeting, the data quality
strategy outline for 300-FF-1 was reviewed by EPA and Ecology (See
Action Item # 3FF1.19) and agreements made via telephone on changes. A
markup showing the changes is given in Attachment V.

3. Work progress was presented by Larry Hulstrom, WHC. A summary of work
progress is given in Attachment #6.

4. Schedule status was presented by Larry Hulstrom. A statused schedule
is given in Attachment #2. The work efforts are essentially on schedule.
WHC reported that Time Line will be used as the Environmental Engineering
Group standard for presentation of RI/FS schedules to the regulatory
agencies.

5. Task deferrals - Larry Hulstrom reported that, as a result of budget
deficiencies, several 300-FF-1 tasks are being tentatively deferred for
10 months (scheduled restart on August 1, 1990). The list of tasks
proposed for deferral is given in Attachment #8.

-y Agreement: Deferral decisions are tentative pending outcome of meetings
with the regulatory agencies on overall impacts of program
budget deficiencies.

6. Surface radiation survey - The updated status of the 300-FF-1 surface
radiation survey was presented by Larry Hulstrom. To date, 42 "hot
spots" have been discovered. A sketch showing the areas surveyed so
far is given in Attachment #9.

Agreement: The radiation survey will continue with areas outside fences
given higher priority relative to fenced areas. If
contamination is found north of the 300-FF-1 boundary,
extension of the boundary need to be considered.

7. Several issues regarding the surface radiation survey results were
discussed: posting and access restriction; sampling; interim removal
actions; extension of the survey to other areas.
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Page 2

Agreement: The regulatory agencies do not need to be notified before
"hot spots" are sampled for purposes of identifying hazards.
Interim removal actions can be conducted on the higher level
"hot spots" for safety reasons.

Action # 3FF1.20: DOE ( R.K. Stewart/D. Clark) will coordinate with DOE
community relations to address the issue of area postings
and public access restrictions.

8. Status of procedures being written for the surface radiation survey was
reported by Larry Hulstrom. Procedures are in preparation for conducting
the radiation survey and associated removal actions as requested by
letter from the regulatory agencies ( Paul Day and Roger Stanley to
Roger Freeberg dated 11/13/89).

Action # 3FF1.21: Procedures now being developed for conducting surface
radiation surveys and removal actions will be provided

C to EPA and Ecology when available.

9. Work Plan - Larry Hulstrom reported that the table entries which refer
to trans-1,2 dichloroethylene should be total 1,2 dichloroethylene.

° The work plan has been revised to reflect this change.

-a.
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UNIT MANAGER'S MEETING AGENDA
300-FF-1 OU
November 17,, 1989
9:00 - 10:00 AM
Rm 35, 450 Hills

Introduction:

Status:

Action Items

Work Plan

Remedial Investigation
Radiation survey and reporting

Schedule:..,

Issues:

Other Topics:

Cis- vs. Trans-1,2-dichloroet.hylene

Agreements and Commitments

Presenter - Larry Hulstrom



Attachment #4

Attendance List
300-FF-1 Unit Managers Meeting

November 17, 1989

11

ea

Name Organization FF-1 Responsibility Phone

Bob Stewart DOE-RL/ERD Unit Manager 509-376-6192
Dave Einan EPA Unit Manager 509-376-3883

Larry Goldstein WDOE Unit Manager 206-438-7018
Mike Thompson DOE-RL/ERD Hydrogeologist 509-376-6421
Jerry Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-7829
Dave Myers SWEC/IT GSSC for DOE/RL 509-376-0969
Ward Staubitz USGS EPA Consultant 206-593-6310
Chuck Cline WDOE Hydrogeologist 206-438-7556
Larry Hulstrom WHC RI Coordinator 509-376-4034
Bill Wright GAI Contractor Representative 206-883-0777
Khris Olsen PNL Geochemistry 509-376-4114
Phil Long PNL Geosciences 509-376-7669
Ron Smith PNL Geosciences 509-376-5831
Donna Lacombe PRC EPA Consultant 206-624-2692

Wayne Johnson WHC Envir. Engineering 509-376-1721
Tom Wintczak WHC Contractor Representative 509-376-0902
Doug Sherwood EPA Environmental Engineer 509-376-9529
George Last PNL Geosciences 509-376-8527

Don Kane Battelle EMO Manager 509-375-2333
Claire Ross WHC EE&T Group 509-376-2731
Douglas Hildebrand DOE-RL 509-376-7287
Diane Clark DOE-RL 509-376-7557
Gerry Bell DOE-RL 509-376-0680
Holly Delaney GAI 206-883-0777



Attachment #5

Commitments/Agreements Status List

300-FF-1 Operable Unit

November 17, 1989

Item No. Action Status

3FF1.7 1. PNL (George Last) will coordinate Open
with Golder (Bill Wright) to find Footnotes added to
original databases relating to 4 tables of work plan to
areas of concern. be released on 11/30.

2. If information is not available,
additional text will be added to the
work plan to define how additional
data will be obtained.

3FF1.8 WHC will revise the work plan to include Open
the use of XRF for metals screening. Included in work plan
The changes will be provided for to be released 11/30.
EPA/Ecology review by August 30.

3FF1.12 DOE (Bob Stewart) and WHC (Tom Wintczak) Open
will investigate approaches for Included in work plan
implementing the proposed analytical to be released 11/30.
strategy in the work plan.

^ 3FF1.14 EPA/Ecology are to be provided copies Open
of existing Event Fact Sheets and added Copies provided by DSI
to the distribution list of any Event on 10/24; distribution
Fact Sheets which pertain to CERCLA/RCRA to be included in
site investigations. procedure being written

3FF1.15 WHC is to report at the next UM meeting Closed
the results of the surface radiation Presentation given at
sampling to date and the plan for the 11/17 UMM
additional soil sampling of areas
identified as hot spots.

3FF1.16 WHC is to develop and document the
interfaces with Decontamination and
Decommissioning (D&D) personnel with
regard to handling of hot spots. WHC
is to report progress at the next UM
meeting.

Closed
Meeting held on 10/24;
Another meeting will
be scheduled to review
draft procedure



3FF1.17 WHC is to provide a hard copy of the Closed
asparagus sampling results to Copies provided by DSI
EPA/Ecology. Results are to include to R.K. Stewart on 10/24
levels of uranium contamination as well
as other chemical contaminants.

..^

a

3FF1.18 WHC is to develop a specific plan for Open
near surface sampling of the ash pits, Included in revised
backwash pond and sanitary sewer system. work plan to be released
The plan is to be incorporated into the 11/30
Work Plan.

3FFI.19 [Note: The following action item was
added after the meeting by agreement
between EPA and DOE regarding EPA's
comments'on the strategy outline:
Comments on the strategy will be provided
by EPA to DOE/WHC by November 3, 1989.
Action: Dave Einan

Closed
Provided by telecon on
10/30. See Attachment
#7.



Attachment #6

300-FF-1 Work Progress

November 17, 1989

0 Work Plan

- All comments have been incorporated. The work plan is in
technical editing as of November 14.

- Request for extension of submittal date sent by DOE on
November 7.

- A third draft is due to EPA/Ecology on November 30.

0 RI Activities

GENERAL

- 12 procedures have been received, 11 have been approved,
and 1 is still having comments incorporated

TASK SPECIFIC
^

- Task la - The revised source data compilation draft report was
received on November 14; it will be reviewed by WHC and returned
to PNL asap; scheduled.for release as Minor Task Completion
Report by PNL on January 11, 1990.

^ - Task lb - The geodetic survey of Burial Grounds 4 & 5 have been
completed.

- Task 1c - Electromagnetic Induction and Ground Penetrating Radar
surveys have been completed along portions of the process sewer
that have been retired. Activity was scheduled to begin around
the perimeters of Burial Grounds 4 & 5 within the next week.

- Task ld - Topographic base map development is underway through
Kaiser Engineers Hanford.

- Task 2a - The draft geologic data compilation report was
returned to PNL with comments on October 25; scheduled for
release as a Major Task Completion Report about
January 31, 1990.

- Task 3a - Background surface radiation measurements were
completed; to date there have been 38 "hotspots" identified
within the operable unit boundary, all located outside
existing fenced areas. Annual survey of Burial Grounds 4 & 5
have been completed via tractor rig device; results of this
survey are being obtained to assess applicability to the RI.

- Task 5a - Asparagus sampling; draft results transmitted to DOE
on October 24. Issuance of the Critique Report has been delayed
to incorporate information on the toxicity levels of the
contaminants that were identified.

0 Schedule

See Attachment I
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Attachment #7

300-FF-1 DATA QUALITY STRATEGY

I Data Validation - EPA's comments incorporated into QAPP

II Project Scoping

A "Source" sample locations - soil borings selected

B Surveying list - surface radiation, geophysics, soil tracer gas,
soil gas

C Preliminary laboratory list (PLL)

1 metallic inorganics - Al, Sb, Be, Cd, Cr, Cu, Fe, Pb, Mn, Hg,
Ni, Ag, Zn

2 non-metallic inorganics - NH4, H30, OH, F, N03, N02, S04

^ 3 volatile organics trans 1,2 DCE, DCM, PCE, TCE
PC-IIs

4 non-volatile organics - PEB H48

yc 5 radionuclides - Cs-137, Co-60, gross alpha, gross beta, H-3,
Sr-90, U-235, U-238.) jc. -q'q

D Preliminary screening list (PSL)

1 x-ray fluorescence - Al, Sb, Cd, Cr, Cu, Fe, Pb, Mn, Hg, Ni,
Ag, Zn, S04 (as S?)s U

2 specific conductance - all inorganic ions on PLL

3 ion selective electrode - NH4, H30, OH, F, N03

4 head space/gas chromatography - trans-1,2-DCE, DCM, PCE, TCE
0c8s

^ 5 solvent extraction/gas chromatography -

6 beta/gamma radiation - all beta- and gamma-emitting
erad.ionuclides on PLL



300-FF-I DATA QUALITY STRATEGY, CONTINUED

III Initial Sampling and Analysis

A Surveying

I surface radiation - background plot and entire operable unit

, 2 geophysics - process and retired radioactive sewer pipelines
and burial grounds #4 and #5 - -

3 soil tracer gas - retired radioactive sewer pipelines

4 soil gas - burial grounds #4 and #5

B Background characterization - 5 borings (borings to be located
following completion of source data compilation and surface
radiation survey tasks); -40 discrete downhole sample locations
analyzed for PLL and PSL parameters

C "Source" characterization - 7 borings (borings within burial grounds
#4 and #5 to be located following completion of source data
compilation, surface radiation survey, geophysical survey, and soil

° gas survey tasks); -90 discrete downhole sample locations analyzed
for PLL and PSL parameters

IV Initial Data Evaluation

A Definition of background

B Definition of laboratory list (LL)

C Correlation of PSL results with LL results

D Definition of screening list (SL) and determination of LL
verification rate ( 5% minimum)

E Presentation of results at unit managers' meeting

V Subsequent Sampling and Analysis - sampling of -38 vertical and 6
horizontal borings; -450 discrete downhole sample locations analyzed for
SL parameters, -23 analyzed for LL parameters. ; .

VI Subsequent Data Evaluation - definition of contaminant extent and
identification of any additional characterization needs-

.



Attachment #8

TASKS FOR 11/15/89 page 1 of 2

IMPLEMENTATION OF THE 300,FF-1 OPERABLE UNIT
PHASE I REMEDIAL INVESTIGATION

TASK 1 - SOURCE INVESTIGATION

la - Source Data Compilation To be continued
la-1 Engineering Plan
la-2 Meetings and Site Visits

lb - Ground Penetrating Radar Survey To be deferred4
lb-1 Geodetic Survey.
1b-2 GPR Sampling and Analysis

1c - Electromagnetic Survey To be deferred4
lc-1 Process Sewer
1c-2 Retired Radioactive Sewer
1c-3 Geodetic Survey

^ ld - Topographic Base Map Development To be continued

1, le - Soil Tracer Gas Survey To be deferred4
le-1 Mobilization
le-2 Gas Probe (or Well) Install.
le-3 Geodetic Survey
le-4 Soil Tracer Gas Sampling/Anal.

,,.

If - Soil Gas Survey To be deferred4
lf-1 Mobilization
lf-2 Gas Probe (or Well) Install.
if-3 Soil Gas Sampling and Anal.
lf-4 Geodetic Survey

TASK 2 - GEOLOGIC INVESTIGATION -

2a - Geologic Data Compilation To be deferred -*

TASK 3 - SOIL INVESTIGATION -

3a - Surface Radiation Survey To be continued
3a-1 Surface Rad. Sampling/Anal.
3a-2 Geodetic Survey

3b - Soil Sampling and Analysis To be deferred'*
3b-1 Mobilization
3b-2 Soil Sampling
3b-3 Soil Sample Analysis
3b-4 Geodetic Survey
3b-5 Borehole Abandonment

-)^ PEND,N6r F1NAL RESoiuTfOSJ 0 F BuD66T,42r ISSVES WITH CPsF hND t5Zo1.o6 k'



TASKS FOR 11/15/89 page 2 of 2

IMPLEMENTATION OF THE 300-FF-1 OPERABLE UNIT
PHASE I REMEDIAL INVESTIGATION

TASK 4 - AIR INVESTIGATION -

4a - Air Data Compilation To be deferred
4a-1 Meteorological Data Compil.
4a-2 Amb. Air Monitoring Eval.

4b - Ambient Air Sampling To be continued - procedure development
4b-1 Ambient Air Sampling onl y
4b-2 Ambient Air Sample Analysis

TASK 5 - TERRESTRIAL BIOLOGICAL INVESTIGATION -

5a - Biological Survey To be continued - asparagus sampling
5a-1 Haz. Sub. Biol. Uptake Ass. only
5a-2 Species Survey

TASK 6 - DATA EVALUATION - To be deferred.*

6a - Source Data Evaluation
6b - Geologic Data Evaluation
6c - Soil Data Evaluation To be continued as related to hotspots
6d - Air Data Evaluation
6e - Terrestrial Biological Data Eval. To be continued as related to asparagus
6f - Integration of Data Eval. Tasks

TASK 7 - VERIFICATION OF ARAR'S To be deferred

TASK 8 - BASELINE RISK ASSESSMENT To be deferred*

8a - Contaminant Identification
8b - Exposure Assessment
Sc - Toxicity Assessment
8d - Risk Characterization

TASK 9 - PHASE I RI REPORT - To be deferred*
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